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E-Forms Catalog Data Status

3,979 Entries populated in the forms catalog as of January 7
36 Agencies have been actively populating the catalog

27 Agencies are complete

Total of 47 Agencies actively engaged (43-48)

E-Forms Crosswalk identified 17 additional agencies



E-Forms Catalog Software Status

« Enhanced catalog featuring redesigned database
has completed development
« Staging and Testing: Commencing January 18
« Scheduled Launch: February 1
« FedForms decommissioning planned
 Links to Agency Forms sites will transition to
forms.gov



E-Forms Catalog Scorecard
Crosswalk Applicable In Catalog jOrganization

Organization

Commoaties Futures Trading Cormmission (CFTC)
Department of Agricutture (USDA)

Department of Commerce (DOC)

Department of Defense (DOD)

Department of Education (ED)

Department of Energy (DOE)

Department of Justice (DOV)

Department of Transportation (DOT)

Department of Veterans Affairs (VA)

Fqual Employment Oppurtunity Commission (EEOC)
Export- Import Bank (EXIM)

Federal Housing Finance Board (FHFB)

Federal Maritime Commission (FMC)

General Services Administration (GSA)

IAP- Overseas Private Ihvestment Corporation (OPC)
National Aeronautics and Space Administration (NASA)
National Archives and Records Admiistration (NARA)
National Endow ment for Humanities (NEH)

National Endow ment for the Arts (NEA)

National Mediation Board (NVB)

National Science Foundation (NSF)

OCB - Ferderal Energy Regulatory Commission (FERC)
OCB - Ctfice of Government Bhics (OGE)

Office of Personnel Management (OPV)
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Railroad Retirement Board (RRB)

Small Business Administration (SBA)

Social Security Administration (SSA)

Department of Health and Human Services (HHS)
Department of Housing and Urban Development (HUD)
Department of Interior (DOI)

Department of Labor (DOL)

Department of State (STATE)

Department of Treasury (TREASURY)
Environmental Protection Agency (EPA)

Federal Comunications Commission (FCC)

Nuclear Regulatory Commission (NRG)

Consumer Product Safety Commission (CPSC)
Corporation for National Community Service (CNCS)
Federal Deposit Insurance Corporation (FDIC)

|AP- Peace Corps (PEACE)

IAP- US Agency for International Development (USAID)
International Trade Commission ([TC)

National Gredit Union Administration (NCUA)

(OCB - National Transportation Safety Board (NTSB)
Department of Homeland Security (DHS)

OCB - Securities and Exchange Commission (SEC)
Office of Special Counsel (OSC)

Tennessee Valley Authortty (TVA)
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E-Forms Processing Services
Analysis of Alternatives (AoA) Status

« RFlissued to identify current and future forms processing technology
— 24 Total responses
— 2 Federal agency responses

« LMI tasked to analyze alternatives and develop an implementation plan

— ldentify a broad range of possible implementation approaches based
on review of RFI responses and independent research

— Conduct a detailed AoA including cost estimates

— Assist in building a draft statement of work and evaluation criteria
« Alternatives included in AoA Study

— COTS versus custom code

— Acquisition strategy alternatives

— Hosting alternatives

— Technical issues



LMI AoA Analysis

» The matrix generates 32
alternatives.

* The RFI responses focused
almost entirely on COTS
capabilities without regard to
hosting/acquisition
alternatives.

* There were only a few that
discussed leveraging
previous federal efforts (also
COTS) and a couple
suggested custom builds.

Starting Alternatives:

Acquisition Strategy Alternatives

GSA Use Outsource Industry
Operates Existing but Manages
Hosting Alternatives Federal Federally
Contract Managed
Centralized Web Delivery COTS COTS COTS COTS
Custom Custom Custom Custom
Distributed Web Delivery COTS COTS COTS COTS
Custom Custom Custom Custom
Thick Client/Server COTS COTS COTS COTS
Custom Custom Custom Custom
Local application COTS COTS COTS COTS
Custom Custom Custom Custom

Remaining Alternatives:

Acquisition Strategy Alternatives

GSA Use Outsource Industry
Operates Existing but Manages
Hosting Alternatives Federal Federally
Contract Manage
Centralized Web Delivery COTS COTS COTS
Distributed Web Delivery COTS COTS COTS

Thick client/server

Local application




E-Forms Services

AoA Status
Deliverable Date
Market Research November 19
Alternatives Approach Briefing November 19
AoA Study Plan Outline November 19
Interim Advisory Board Briefing December 9
Draft AoA February 4
Final AoA March 11

Acquisition Package (First Draft) April 11



